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BAGGIE: A UNIQUE SOLUTION TO AN ORBITER ICING PROBLEM 
L. J. Walkover* 
ABSTRACT 
Solving the orbiter icing problem that is located in two lower surface mold line cavities 
presented a challenging assignment on the Space Shuttle program. These two cavities are open 
during Shuttle ground operations and ascent, and are then closed after orbit insertion. If not 
protected, these cavities may be coated with ice, which may be detrimental to the adjacent thermal 
protection system (TPS) tiles if the ice breaks up during ascent, and may hinder the closing of the 
cavity doors if the ice does not break up0 The problem of ice in these cavities was solved by the use 
of a passive mechanism called baggie, which is a purge curtain used to enclose the cavity and is used 
in conjunction with gaseous nitrogen as the local purge gas. The baggie, the final solution, is unique 
in its simplicity, but its design and development were not. This paper discusses the final baggie 
design and emphasizes its development testing. Also discussed are the baggie concepts and other 
solutions not used. This work was done under contract to NASA’s Johnson Space Center (JSC) in 
Houston, Texas. 
INTRODUCTION 
The Space Shuttle consists of the reusable orbiter, expendable external tank (ET), and the 
reusable solid rocket boosters (SRB), which are protected from the various environments during 
ground operations, launch, orbit, and reentry (Figure 1). The environmental protection systems for 
the Shuttle elements vary, depending on the requirement, e.g., the TPS on the external surface of 
the orbiter, and the external spray-on foam insulation on the ET. On the orbiter, there are two local 
areas that are protected against the ground environments by the subject of this paper. 
The mated Shuttle has two li’-inch diameter propellant feedlines that transfer liquid hydrogen 
(LH2) on the left-hand side, and liquid oxygen (L02) on the right-hand side from the ET to the 
orbiter. The feedlines are connected and separated at the two interfaces between the two vehicles 
via each of the ET-to-orbiter umbilical separation disconnects. Each of these installations in the 
orbiter results in a local large-size mold line umbilical cavity that is open during ground operations 
and ascent, and is then closed by the respective left-hand and right-hand umbilical cavity doors after 
orbit insertion. Each cavity is approximately 50 inches by 50 inches wide by 6 inches deep. Figure 2 
shows the location of the left-hand and right-hand cavities on the underside of the orbiter toward 
the rear of the vehicle. 
*I. J. Walkover is manager of Structure Design for the Space Shuttle Program at the Rockwell Internatioml Space Transportation 
and Systems Croup in Downey, California 
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The local temperatures on the structure and the umbilicals in the cavity areas are influenced by 
the cryogenic temperatures of the local propellant feedlines and the payload when the payload 
contains cryogenic stages. The feedlines and payload cryogenic temperatures result in local, 
below-freezing temperatures that may cause icing because of condensation or rain on the structure 
at the cavity surface areas. The icing may be thick and dense enough to prevent the doors from 
closing by either jamming the door closure/locking mechanism or blocking the door/cavity 
interfaces. In addition, ice breakup during Shuttle ascent may damage the TPS tiles that cover most 
of the orbiter’s exterior surface. It must be emphasized that the doors must be closed or a successful 
reentry will not be accomplished. 
Many studies were made to solve the icing problem. The solutions had to be compatible with 
the orbiter’s cost, schedule, manufacturing, weight, and installation. One .of the main obstacles 
in finding a solution was that there was not much space available. This severely limited the design 
concepts and the details of any solution. In addition, the baggie design, as it matured during design, 
development, fabrication, and installation, required a step-by-step approach that was planned and 
executed in real time instead of being planned before the time of execution, 
Because of its simplicity, the-baggie design is a unique solution to a perplexing problem. It 
was developed from design efforts, expedient ground testing, and sophisticated transonic wind 
tunnel testing that yielded negative results until the final solution was determined. 
REQUIREMENTS 
The cavity icing solution was designed to satisfy, to various degrees, the listed requirements. 
1. Prevent ice formation that could inhibit or harm ET umbilical separation, ET umbilical 
cavity door closure, or TPS tiles 
2. No dedicated purge system: GN2 vented from aft fuselage 
3. Pad wind environment: 100 mph locally at ET umbilical cavity 
4. Does not have to survive launch firing 
5. Does not have to be reusable 
6. Provide vision for cameras located in cavity, which are used on development test flights 
only, to record ET separation from the orbiter 
7. No delta separation force requirement by orbiter or ET 
8. Least impact on adjacent orbiter, ET, and launch facility structures and systems 
9. Installation capability at Kennedy Space Center (KSC) both prior and subsequent to 
mating 
10. Minimum weight and cost 
DESIGN CONCEPTS 
The icing problem in the cavities was determined late in the orbiter development program. At 
the time it was identified, the structure in and about the cavity had been designed, the door and its 
operating (closure and locking) mechanism were relatively complete, most of the local systems 
including the ET umbilical separation disconnect and its supporting closeout curtain were in their 
final stages, local TPS tile and TPS seals were far along in their design stages, and, most important of 
all, the size of the cavity and door was fixed. The late start, combined with the requirement that 
any icing problem solution have minimum impact on released or built orbiter structure and systems, 
and if possible, no impact on the ET or launch facilities, severely limited the scope and feasibility of 
any design solution. 
Design concepts for the icing solution are listed in Table 1. 
As shown in Table 1, the initial approach for the icing solution was to limit or raise the local 
temperatures to above the freezing temperature to simply prevent any ice formation. Two basic 
concepts used this method. One was to utilize insulation by coating local areas or, if required, the 
entire cavity. It was quickly determined that insulation by itself was not adequate. ‘The next 
TABLE I - DESIGN CONCEPTS 
Method I Objective 
- 
1. Insulation and/or electrical heaters 
a. Complex 
b. Active system 
c. Heavy 
2. Hot gas blower 
l Increase local temperature 
above freezing 
a. Ground-supplied equipment (GSEI 
b. Removed before launch 
c. High pad reach 136 feet) 
d. Additional GSE disconnects 
3. Hard enclosure 
a. ET supported 
b. A ET/orbiter interfaces 
c. A separation forces 
d. Heavy 
4. Purge barrier 
a. GSE 
. b. Removed before launch (lanyard) 
c. High pad reach (36 feet) 
d. Additional GSE pad disconnects 
l Provide purge chamber 
0 Keep moisture and rain out 
0 5. Purge curtain 
a. Thin film/frangible 
b. Nonreusable 
c. Very lightweight 
d. Development requirements 
attempt was to utilize electrical heaters, but the power requirements became excessive. Insulation 
was then combined with the use of local electrical heaters. This option was eliminated because of 
the complexity involved (insulation, heaters, and exposed mechanisms), the use of an active system 
(heaters), the lack of clearance room, the power requirements (approximately 622 watts), and the 
weight (approximately 110 pounds). 
The second concept was to utilize a hot gas blower system supplied by GSE. This system used 
a blower feeding hot gas into two main ducts that reached approximately 36 feet up from the pad 
to each cavity. The ends of the blowers were fitted with either fixed or oscillating nozzles to direct 
the hot air to the required locations. This concept was quickly eliminated because the two main 
ducts had to be removed just prior to launch so as not to impede the vehicle launch. (KSC would 
not tolerate another ground separation system.) In addition, the excessive reach required and the 
limited clearance between the orbiter and the ET made this concept impractical. 
The second approach to the icing problem (Table 1) was to provide a purge chamber that 
could be filled with a purge gas, and, at the same time, keep any rain or moisture out. One concept 
was to utilize a hard enclosure that would be mounted on the ET and enclose the cavity. This would 
be a typical structural approach utilizing a structural assembly. This design was eliminated because 
it required additional interfaces with and changes to the ET, required a change in the orbiter/ET 
separation force, and was relatively heavy. The next concept was to utilize a purge barrier that 
would essentially be a flexible external enclosure to the cavity (Figure 3). Covering the outer 
surface of the cavity essentially isolated all structures, systems, and mechanisms from the local 
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humid and rain environment. The enclosure was then filled with GN2 purge gas, which prevents ice 
formation by blocking ambient air intrusion. The purge barrier was to be installed on the orbiter, 
and was to be removed immediately before or at launch by a GSE pad lanyard. This concept was 
dropped because of the required lanyard reach, approximately 36 feet. The limited clearance 
between the orbiter and the ET made it questionable as to whether the lanyard and purge barrier 
could be pulled free without damaging the Shuttle. And again, KSC was not in favor of another 
ground separation system. 
The final concept was the frangible purge curtain, now called the baggie. (The basic concept is 
shown on Figure 3.) The concept was appealing because it was simple, lightweight, could be 
designed with the least impact on the adjacent structure and systems, and required no changes to 
the ET structure or separation force. The concept used a curtain made of a thin, frangible film 
material that did not have to survive the launch environment. It was accepted that new baggies 
would be installed for flight readiness firing and for each launch. It was also accepted that the 
material would be selected as the design progressed and that some development would be required, 
but how much development would be required to select and fabricate the material, the curtain 
shape, and the curtain attachments was not known. In addition, a major limitation was.the cavity 
size, and the fixed door/cavity clearance, thus severely limiting the space for curtain attachments. 
BAGGIE EVOLUTION 
The evolution of the baggie is shown in Table 2, which lists the basic features that were 
changed during the design, development, and testing phases. 
TABLE 2 - BAGGIE EVOLUTION 
Item 
Shape 
Material 
Fabrication 
Attachment 
Hemispherical Eagyie -- Flat Baggie 
Hemispherical Flat 
2 mil Kel F BOO 2 mil Kapton 
Spray.on mold Cut from sheet stock 
l Tape to tiles, structure, umbilical l Zip lock + CIIPS 
l Zip lack 
l Zip lock + clips . Plate attached by screws (outer) 
l Drawstring finnerl) 
l Plate attached by screvn fouler/inner) 
. Mold for shape 
l Material fabrication 
l Separation agent 
. Material reinforcement 
l Installation technique 
. Assembly tool 
l Material assembly 
Testing . tloar closure . Wind machme 
l AEOC Iransonic wind tunnel . Door closure 
l Wind machine l AEDC fransonic wind tunnel 
I l Bglgielretainer integritv deviation test 
Hemispherical Baggie 
The original baggie (Figure 4) utilized a radial cross-section, which is the natural form to react 
to internal pressure, especially with a material with weak structural properties. The radius at various 
locations about the baggie periphery varied, depending on the distance between the umbilical and 
the cavity opening as defined by the cavity sill. The radial cross-section was tangent at the TFS 
thermal barrier (outer periphery) and to the umbilical (inner periphery). The baggie tangencies are 
to keep moisture and rain out of the cavity and away from the cavity edges (Figure 5). The actual 
shape of the LO2 baggie is shown by Figure 6, which is the tool used for the baggie assembly. The 
material was 2 mil Kel F 800, which has a low tensile strength (1,500 psi), a low service 
temperature (+250oF), and was self-extinguishing; all characteristics picked to allow separation 
during boost. The baggie material is clear, which allows cameras to take separation pictures through 
the material. 
Figure 7 indicates a possible bagg ie installation-if it survives the launch. There is no 
installation problem if the baggie is totally enclosed within the door. This was demonstrated by 
door closure tests, which proved the door mechanisms will penetrate through the baggie material, 
and by additional door closure tests in which the bunched baggie material was stuffed in and about 
the individual mechanisms without affecting door mechanism or closure. Thermal data indicated 
that there would be no problem if the baggie locally protrudes external to the door: the door 
closure will not jam, the baggie will not burn past the thermal barrier, and it will not trip the 
boundary layer. Figure 8 is an example of the problem of designing the baggie to fit about the door 
hinge mechanism when the door is open, but still not prevent proper hinge movement to allow the 
door to close. 
The original thoughts on attaching the baggie to the structure and umbilical were to simply use 
tape of a suitable nature (Kapton tape). The tape attachment would be either external at the outer 
surface of the tiles or internal at the structure. These concepts were eliminated because no relatively 
smooth and uninterrupted surfaces (tiles or structures) were available for attachment, and, possibly 
more important, the pull action of the baggie tended to peel the tape off the surface it was attached 
to. The requirement for no delta separation forces meant that the baggie must be attached to the 
orbiter side of the umbilical disconnect. 
The selected design used for baggie attachment to both the cavity structure (outer periphery) 
and the umbilical (inner periphery) is shown in Figure 9. It is similar to the zip-lock closure of 
commercial plastic bags by the same name. The outer periphery locking retainer (aluminum 
extrusion) is attached by No. 4-40 screws tapped into the adjacent structural aluminum skin. The 
inner periphery locking retainer uses No. 4-40 screws and nuts. The outer and inner periphery of 
the baggie were wrapped around a silicone rubber locking cord and reinforced with Kapton tape. 
The baggie cord assembly was hand forced into the preinstalled locking retainer. An interference fit 
at the retainer opening assured a positive retention force. The radial shape of the baggie resulted in a 
shear retention reaction rather than a direct tension pullout. The baggie was designed to tear and 
separate at the edge of the Kapton reinforcing tape. The ziplock installation was also judged to be 
7 
UPLATCH MECHANISM / 
Y,52.5 KEEL BEAM 
ET ORBITER 
DISCONNECT 
OOR STOPS 15 PLACES 
OUTER EDGE: INNER EDGE: 
BAGGIE INTERFACES BAGGIE INTERFACES 
WITH CAVITY SILL AREA WITH ORBITER HALF 
OF ET UMBILICAL DISCONNECT 
BAGGIE MATERIAL 
. 2 MIL KEL F BOO 
FABRICATION 
l SPRAY ON MOLD 
ATTACHMENT 
. ZIP LOCK + CLIPS 
: 
FIRST INSTALLATION 
. BAGGIE FIT AND PRESSURE 
CHECKED AT PALMDALE VIA AFT 
I 
FUSELAGE PURGE PRESSURE TEST 
I 
l BAGGIE REMOVED FOR FERRY 
AND KITTED 
I 
. BAGGIE REINSTALLED AT KSC 
AND VERIFIED VIA AFT FUSELAGE 
PURGE PRESSURE TEST 
I 
f FIRST INSTALLATION 
l POST-MAT1 NG AT KSC 
Figure 4 - Baggie Design; Hemispherical 
CLOSEOUT STRUCTURE\ 
\ /CLOSEOUT CURTAIN 
STRUCTURE 
BAGG I E ATTAC 
BARRIER 
BAGGIE 
d IDEAL BAGGIE INSTALLATION 
PROVIDE PURGE CHAMBER AND 
KEEP MOISTURE AND RAIN OUT 
-UMBILICAL 
Figure 5 - Typical Baggie Cross-Section; Hemispherical 
8 
STRUCl 
. 
. 
. 
BAGGIE SHAPE 
SHOWN BY TOOL 
CONTOURS 
STRIPS INDICATE 
CRlssCROSS 
KAPTON TAPE 
REINFORCEMENT 
TOOL USED 
TO ASSEMBLE 
BAGGIE TO INNER 
AND OUTER PER IP I 
ZIP LOCK 
LOCKING CORD 
HERY 
Figure 6 - Hemispherical Bag&e (LO2) Assembly Tool 
CLOSEOUT CURTAIN 
CLOSEOUT STRUCTURE 
ET DOOR CLOSED 
BAGGIE IN CAVITY DOOR STRUCTURE 
ET DOOR CLOSED; 
EAGGIE PROTRUDING 
DOOR STOP 
I I n 
v BAGGIE WILL NOT 
PAST DOOR 
BAGGlETq 
STRUCTURE7 iv~~Tps T’LE 
DOOR 
DOOR TPS TILES THERMAL BARRIER 
DOOR EDGE MEMBER BAGGIE 
PRESSURE SEAL 
PRIMARY STRUCTURE 
Figure 7 - If Baggie Survives Launch 
9 
ET dOOR OPEN 
HINGE MECHAN ET DOOR CLOSED 
COMPARTMENT 
CLOSEOUT CURTAIN 
BELLCRANK 
THERMAL BARRIE 
IAT HINGE AREAJ ET IJMBILICAL DOOR, 
CLOSED POSITION 
ET UMBILICAL DOOR 
OPEN POSITION 
TAPE IKAPTON) 
TYPICAL INSTALLATION 
HINGE 6 BELLCRANK 
Figure 8 - Hemispherical Baggie Installation; 
Hinge Area 
LOCKING RETAINER -RETAINER INSTALLATION => ZIP LOCK 
INSTALLATION 
0.103 + 0.003 0.080 + 0.005 
MATERIAL 
l 6063 T 
l ALUMINUM EXTRUSION 
\ 
‘ATTACHMENT 
SC,3 EWS 
\ 
l NO. 4-40 
l 6 IN. CENTERS II 
o TAPPED INSTALLATION METHOD 
a LOCKED fl 
LOCKING CORD 
BAGGIE CORD ASSEMBLY 
0.100+ 0.005 
CORD LOCKING CORD 
MATERIAL KAPTON TAPE 
BAGGlE/CORD 
RETAINER ASSEMBLY 
0 siLicoNE RUBBER l 1 IN. WIDE 
BAGG I E \ 
l 2 MIL THICK 
TEAR LINE 
l 2MIL 
. KEL F 800 
Figure 9 - Hemispherical Baggie Attachment 
10 
reasonably easy to do. A special hand tool ‘was developed to help install the baggie and cord into 
the retainer. 
Because of the unusual shape of the baggie (Figure 6), Kel F 800 sheet stock could not be used 
because there was not a way to transform the flat sheet stock to fit the complicated shape of the 
baggie. Instead, a spray-on mold technique was selected. Kel F 800 is adaptable to spraying, which 
is one of the reasons it was chosen. The procedure for spray-on mold is to spray 0.5 mil on the 
mold, and cure at 4250F. This is repeated four times. The result is a 2 mil Kel F 800 baggie of the 
correct shape, which is then peeled off the mold and assembled on an assembly tool (Figure 6) with 
the locking cord at both the inner and outer peripheries. 
Fabrication development was required for the actual spraying, the mold materials, and the 
parting agent. The spraying techniques had to be developed to control the actual thickness of each 
spray and the total final thicknesses. (Technicians were trained as to this technique.) The original 
mold was made of glass epoxy from a plaster master. The glass epoxy molds would not take the 
repeated high temperature required during each spray curing cycle-they deteriorate. The glass 
epoxy molds were replaced by electro-formed nickel molds, which were also made from the plaster 
masters. These latter molds were successful in that they stood up to repeated temperature usage. 
Various parting agents (to allow the baggie to be peeled off the mold without tearing) were utilized 
and did not work satisfactorily. It was found that a Teflon coating sprayed on the electro-formed 
nickel molds allowed the baggies to be successfully peeled off the molds. 
The baggies were tested for proper separation from the orbiter. The testing was done at the 
transonic wind tunnel at the Arnold Engineering Development Center (AEDC) in Tullahome, 
Tennessee. The baggie testing was piggy-backed to the planned aerodynamic flow tests used in the 
development testing of the TPS tiles. Figure 10 shows the baggie test bed for the LO2 right-iland 
side, which included the cavity structure, the adjacent TPS tiles, the ET structural crossbeam, the 
umbilical, and the installed baggie. The baggie shown is not the hemispherical baggie, but the flat 
baggie to be discussed later. Five runs were made: one with strips of Kel F 800 and four runs with 
the installed baggie. Problems were encountered when a long section of the locking cord separated 
&om the locking retainer, slapped, and damaged some downstream TPS tiles before total baggie 
separation occurred. Snap clips (Figure 9) were designed to slip about the locking retainer and the 
locking cord. These were installed approximately six inches on center and the locking cords, 
after installation, were slit at each snap ring to limit the length of cord that could separate from the 
retainer (if it were to come out) and possibly damage the adjacent tiles. The last runs were 
successful in that the baggie separated properly (at approximately 0.25 Mach) and the locking cord 
did not come out of the locking retainer. 
The original plan was to install the baggies on Orbiter 102 during manufacturing operations at 
Palmdale. This would verify the installation (fit and pressure check), provide training for 
manufacturing personnel, and turn up any required changes or installation difficulties. It was not 
done because certified baggies were not available, i.e., the baggie was not designed, developed, and 
tested in time; therefore, two complete sets of baggies (one set plus one spare set) were sent to KSC 
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to be installed on the mated Shuttle. The two field splices (per cavity) were in a difficult location to 
reach. They were relocated by cut and fit with baggie material segments and Kapton tape. 
Numerous tears occurred in the baggies during handling and installation, which were spliced by 
Kapton tape. There were problems in closing out and taping the baggie in the hinge areas, and the 
baggies did not fit properly (tangency) about the inner and outer periphery. The baggies were 
finally installed and the installation accepted for the first flight of Orbiter 10%space transportation 
system flight 1 (STS-1). 
The following day, the local winds at KSC increased in velocity. This resulted in one of the 
baggies being torn away. It was estimated that the ground winds were at 50 mph, but the local 
cross wind in the vicinity of the cavities was as high as 80 mph. Higher cross wind velocities 
(relative to the vertically oriented Shuttle) are expected in the cavity area because of the maze of 
structures surrounding the cavity and the reduced area between the orbiter and the ET as the winds 
pass crosswise between the two vehicles. Immediately, the spare set of baggies was installed, but a 
few days later they also failed in a moderate wind. 
An immediate program was set up for ground testing of the hemispherical baggies. A limited 
number of spare LO2 baggies were available for the tests. As time (the launch schedule) was a major 
factor, ground testing had to be as expeditious as possible. The thought was to mount the baggie 
test bed (Figure 10) on a flat bed truck with a long ground run to attain the required velocity. The 
test runs were to be done on either the long runways or the flat test salt bed available at Palmdale 
and Edwards Air Force Base. This was reluctantly discarded as. being too unreliable, and probably 
too dangerous. 
Ground testing was done at the Downey plant facilities utilizing a wind machine owned by 
Controlled Airstreams, Inc. (See Figure 11.) The machine was immediately available, and would 
provide controlled air flow over the baggie test bed (Figure 10). The wind machine utilized a 
Continental gasoline engine mounted behind a flow screen; the combination adjustable for flow 
orientation and installed on a trailer for mobility. The machine normally is used by various fire 
services for agricultural spraying and for creating special effects for television and the movies. 
During the first run, the baggie failed at approximately 50 mph. Another baggie was 
immediately reinforced by crisscross strips of Kapton tape spaced four to six inches apart 
(Figure 6). This baggie assembly also failed. It was planned to then increase the thickness to 
provide more material strength, but this was nullified because it would take approximately three 
weeks to fabricate the baggie, and, more important, it was realized that the basic material, shape, 
and retention had to be changed. The final plan for GSE ground protection of the baggie from the 
winds was not considered because 36 feet of access stands and GSE protection would have to be 
removed before launch. Figure 12 is a summary of the problems with the hemispherical baggie and 
the reasons for stopping work on this design. 
The first flight of the Shuttle did not contain baggies because baggies of proper design and 
certification were not available in time for the launch. Additional thermal analysis also indicated 
that there would be no ice in the ET umbilical cavity at launch unless it rained after the propellant 
tanks had been fded. During previous tanking tests and launch tanking, there had been no rain and 
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only frost was indicated in the ET umbilical cavities. By itself, humidity is not an icing problem; 
therefore, management’ decided to launch STS-1 without baffies. Figure 13 is a summary of the 
basic development sequence for the hemispherical baggie. 
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Flat Baggie 
The failure evaluations of the hemispherical baggies indicated the configuration should be 
changed from hemispherical to flat to remove the baggie from the direct effects of the wind velocity 
coming across the cavity. The hemispherical baggie extends beyond the mold line and was being 
buffeted by the wind; a flat baggie would be within the mold line and be semiprotected within the 
cavity. The hemispherical baggie required constant internal pressure (1 inch of H20) to sustain its 
shape and minimize buffeting in the wind. The internal pressure was not always available, especially 
when the aft fuselage access doors were open. The flat baggie did not require internal pressure: but 
it did require a controlled minimum inner pressure in the cavity to absolutely reduce the tension 
pull loads on the locking retainer; therefore, the baggie leak rate was increased. This was done by 
not closing out the hinge area, which both simplified the installation at the hinge and reduced the 
retainer load. In addition, a flat baggie could be made from flat sheet stock, and cut and fit to form 
the total assembly, which was an improvement over the spray-on mold technique. 
The flat baggie configuration (Figure 14) was a flat sheet of material retained at the outer 
periphery of the cavity by a newly designed retainer system (plate attached by screws) and at the 
inner periphery about the orbiter side of the umbilical by a drawstring contained in a channel. 
A skirt was added to limit rain on the exposed umbilical separation attachment structure. This 
ET UMBILICAL CAVITY 
\ 
SEPARATION PLANE ORBITER UMBILICAL 
BAGGIE f 
DRAWSTRING 
ATTACHMENT 
PLATE ATTACHED BY SCREWS 
CONFIGURATION 
. SEMI-PROTECTED WITHIN CAVITY 
FABRICATION 
. MADE FROM FLAT STOCK 
. SIMPLER ASSEMBLY 
. SKIRT REOUIRED AT UMBILICAL 
CONTROLLED INNER PRESSURE REQUIRED 
. VENT AT INNER AREA 
. SIMPLER INTERFACE AT HINGE AREA 
INSTALLATION LESS DIFFICULT 
. PLATE ATTACHED BY SCREWS (OUTER) 
. DRAWSTRING IN CHANNEL (INNER) 
IF BAGGIE SURVIVES LAUNCH 
. NO IMPACT TO ET SEPARATION 
l DOOR MUST CLOSE THROUGH BAGGIE 
TESTING REQUIRED 
. DOOR CLOSURE 
l WIND TUNNEL 
. WIND MACHINE 
SELECTION FACTORS 
Figure 14 - Selected Flat Baggie Design 
BAGGIE 
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design completely enclosed all the critical icing areas. The cavity outer edge was now not as critical 
for moisture or rain freezing, and the flat baggie protection was considered adequate. Complete 
testing was required for this design. 
A series of new designs was investigated for retaining both the outer and inner baggie 
attachments. The zip-lock and snap clip attachment used for the hemispherical baggie (Figure 9) 
were not adequate for the flat baggie, which would apply loads to the retention device in a tension 
direction. This was demonstrated during wind machine ground testing of a 1 mil flat baggie with 
zip-lock outer and inner attachment. During testing, some of the locking cord came out of the 
locking retainer, and part of the locking retainer moved away from the attachment structure. 
As noted before, a major limitation for the design of the retention device was the fact that the 
cavity size and door/cavity clearances were fixed. The volume available for the retention devices was 
limited, and attachments to the adjacent primary structure (primarily the structural skin) were also 
limited. To complicate matters further, on Orbiter 102 the TPS thermal barrier about the outer 
periphery of the ET umbilical cavity was not exactly as per the released drawing, but it was still 
acceptable, and no changes to the actual location of the thermal barrier would be tolerated. 
Figure 15 indicates some of the designs that were not used, primarily because of impractical 
installations. 
X l INADEQUATE FOR TENSION PULL 
l THERMAL BARRIER MISLOCATED . LOAD PERPENDICULAR TO CORD EXIT 
ON OV 102 X l COMPATIBILITY WITH MISLOCATED 
THERMAL BARRIER? 
X l QUESTIONABLE SPACE AVAILABILITY 
CONCEPT 3 
THERMAL BARRIER 
ORD KAPTON LOOP 
l LOAD PERPENDICULAR TO CORD EXIT l SIMILAR TO HINGE PIN 
X l NOT COMPATIBLE WITH MISLOCATED INSTALLATION 
X = PROBLEM 
THERMAL BARRIER X l QUESTIONABLE 
FEASIBILITY 
Figure 15 - Not Utilized Flat Baggie Attachment 
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The selected design for the flat baggie retainer is shown in Figure 16. For the outer periphery, 
the selected retainer system utilizes a plate attached by screws, and for the inner periphery, a 
drawstring enclosed in a retainer channel. The drawstring provided a very simplified final 
attachment method, which was well received by KSC. To provide reusability for the outer periphery 
retainer, a fixed ring is attached by tapped No. 4-40 screws (3-inch spacing) into the adjacent 
aluminum skin. The baggie is held by the removable ring that, in turn, is attached to the fixed ring 
by tapped No. 4-40 screws at 3-inch spacing. The fixed ring becomes the steel tapping ring that 
provides the reusability. Tapped screws into aluminum are not recommended for reusability. Both 
rings are 718 Inconel. The use of Inconel rings and more screws increased the strength of the 
retention design. The retainer channel supporting the drawstring is attached by No. 4-40 screws and 
nuts (6-inch spacing) to the orbiter side of the separation plate structure. The drawstring was 
made of lacing tape. 
The materials considered for the flat baggie are listed in Table 3. Kel F 800 was immediately 
eliminated as being too weak. Kapton F was seriously considered until it was realized that the 
material has a memory, e.g., a piece cut from rolled stock would roll up again, making it hard to 
work with this material. Reinforced Kapton with its extremely high tear strength (internal mesh 
cord) would only be considered as a last resort. Kapton was selected as the material, but the 
thickness would be determined from the test results. The testing philosophy was to start with the 
BAGGIE, 
CLOSEOUT CURTAIN 
DRAWSTRING 
SEPARATION PLATE 
(ORBITER) 
‘ 
‘SEPARATION 
PLANE 
ATTACH SCREW/NUT 
(6.0 IN. SPACING) 
FIXED RETAINER BAGGIE ATTACHMENT 
ATTACH SCREW 
4-40 TAPPED/LOCKED 
(3.0 IN. SPACING) 
718 INCONEL 
KAPTON TAPE 
Figure 16 - Selected Pi& Baggie Attachment 
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TABLE 3 - FILM MATERIAL OPTIONS FOR FLAT BAGGIE 
Film Materials 
Property 
Tensile (psi) 
Elongation (%) 
Tear gm/mil 
Initiation 
Propagation 
Service Temperature 
Maximum 
Minimum 
Flammability 
Color 
Kel F 800 
1,500 
350 
250 
-200 
Clear 
Kapton 
25,000 
70 
510 
8 
750 
-400 
SE 
Clear 
Amber 
Kapton F 
25,000 
105 
500 
38 
450 
-400 
SE 
Clear 
Amber 
Tedlar 
7,000 
150 
620 
40 
225 
-100 
SE 
Clear 
Aclar 
7,000 
15 
450 
350 
-320 
Clear 
Fep 
2,500 
300 
270 
125 
450 
-400 
SE 
Clear 
Reinforced Kapton 
25,000 
5-9 
1,800 
250 
-320 
Amber 
Opaque 
Kel F 800 used for hemispherical baggie 
0 Low tensile 
l Low tear resistance 
Kapton F 
l High tear resistance 
l Rolled material has memory 
Reinforced Kapton 
l Integral mesh cord 
l Too high tear strength 
tKapton 
l Do not use for flat baggie 
l Not usable for flat baggie 
l Not usable for flat baggie 
l Selected for flat baggie 
estimated thickest material and work toward the thinner materials until one of the materials failed. 
The preceding thicker material test would then be repeated. 
Individual LO2 baggies were made of various thicknesses of Kapton 1 mil through 3 mil. The 
baggies were cut from sheet stock to a pattern that was developed during the assembly operations. 
The assembly tool was a simple, flat tool fabricated in the model shop mostly of wood and some 
metal. The flat baggie assembly was much easier than the previous hemispherical baggies. 
Door closure tests were repeated using 3 mil Kapton, which were successful. The ground wind 
tests (baggie test bed shown in Figure 10, and the wind machine in Figure 11) using the wind 
machine were again activated with the following results: 3 mil Kapton passed, 2 mil Kapton 
passed, 1 mil Kapton passed, 1 mil Kapton failed, 2 mil Kapton passed, and 2 mil Kapton was 
selected to be tested at the AEDC wind tunnel with the baggie test bed shown in Figure 10. Two 
tests passed. No further work was done with any of the thicker Kapton materials or with reinforced 
Kapton. 
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The flat baggie was released for installation on ST$:3. Meanwhile, a compromise retention 
installation was designed and released for STS-2, as noted in Table 4 and in Figure 17. 
TABLE 4 - BAGGIE INSTALLATION FOR 
ORBITER 102 (STS-2) 
- 
Item Oaviation 
1. Requirements 
a. No additional drilling or tapping on the vehicle 
b. Utilize existing attachment holes 
c. Minimize possibility of vehicle damage 
d. Installation post.mating 
l Reduced access to cavity 
0 Tight schedule to launch 
2. Baggie retention modifications 
a. LH umbilical cavity (LH2 umbilical); outer periphery 
0 Fixed retainer only 
l Traps baggie 
Certified by baggie 
retainer integrity test 
. Attachment screws 6.0 inch spacing 
b. LH urnbilk cavitp (LH2 umbilical): inner Periphery 
l Orawstring attachment in retainer channel 
c. AH umbilical cavity IL02 umbilical): outer periphery 
l Faxed retainer only 
l Traps baggie 
Certified by baggie 
retainer integrity test 
l Attachment screws 6.0 inch spacing 
d. RH umbilical cavity (LO2 umbilicall; inner periphery 
0 Fixed retainer only 
0 Traps baggie 
Certified by baggie 
retainer integrity test 
LH UMBILICAL CAVITY RH UMBILICAL CAVITY 
SEPARATION PLANE \ SEPARATION PLANE 
BARRIER-1 
~~~~~:MEN. 
ALUMINUM SCREWS 81 NUTS - 
OUTER PERIPHERY* 
6 IN. SPACING 
INNER PERIPHERY 
BAGGIE 
(2 MIL KAPTON) 
FIXED RETAINER 
FIXED RETAINER 
FT ,IMBILICAL -. -.... 
BAGGIE 
FIXED RETAINER 
I718 INCONEL) 
/” 
.‘4-40 ATTACHMENT 
IML SKIN SCREWS - 6 IN. 
(ALUMINUM) SPACING FIXED RETAINER 
OUTER PERIPHERY* 
/ 
INNER PERIPHERY* 
4-40 ATTACHMENT 
SCREWS - 6 IN. 
SPACING 
* DEVIATION CERTIFIED BY BAGGlElRETAlNER INTEGRITY TEST 
Figure 17 - Baggie Installation; OV-102 (ST.52) Only 
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The baggie installation in STS-2 would be done after the mating. Access to the ET umbilical cavity 
combined with installation just prior to launch did not involve any additional hole drilling or 
tapping operations on the vehicle to install the baggie. The compromise did not violate the baggie 
design, testing, or certification. A final baggie and retainer integrity test, which was repeated four 
times, certified the STS-2 installation deviations. Figure 13 summarizes the basic development 
sequence for the flat baggie. 
SUMMARY 
In summary, the late start of the design, the space limitations, the real time testing (using 
sophisticated and expedient facilities), and the use of materials for purposes never utilized before 
created a challenging assignment that led to a unique solution to an orbiter icing problem, which 
was successfully used on STS-2. 
The baggie performed successfully on this mission (including the prolonged ground stay 
capability because of the launch delay), except for one flight anomaly: the left-hand baggie 
drawstring broke, hung up, and slightly damaged some adjacent tiles. 
A design review of the anomaly determined that the drawstring about the umbilical (inner 
periphery) be replaced by a positive mechanical retention similar to the retainer design used at the 
outer periphery (plate attached by screws). Figure 18 shows the final attachment design as released 
for Orbiter 102 (STS-3) and subsequent Shuttle flights. 
REMOVABLE 
ORBITER 
REMOVABLE RING 
FIXED RETAINER 
(TAPPING PLATE) 
STRUCTURE 
Figure 18 - Flat Baggie Attachment-Final Selection; 
OV-102 (STS-3) and Subsequent Vehicles 
20 
Louis J. Walkover 
Rockwell Space Transportation and Systems Group 
12214 Lakewood Boulevard 
Downey, California 90241 
Mr. Walkover is currently Structure Design Manager at bckwell Space Trans- 
portation and Systems Group. During his 32 years at Rockwell, he has been 
involved in the design phase of several different programs, ranging from the 
Navaho and Hound Dog through the Apollo and onto the Shuttle. Mr. Walkover 
graduated from New York University in 1940 with a B.S. degree in Aeronautical 
Engineering. 
21 
